Project Planning Phase

Milestone and Activity List

Team ID	PNT2022TMID08657
Project Name	Containment zone alerting application

TITLE	DESCRIPTION	DATE
Literature Survey	Literature survey on the selected project by gathering information.	24 OCTOBER 2022
Empathy Map	Prepare Empathy Map Canvas to capture the user	24 OCTOBER 2022
Ideation	List the by organizing the brainstorming session To priorifize the top 3 ideas based on the feasibility & importance.	24 OCTOBER 2022
Proposed Solution	Prepare the proposed solution document	28 OCTOBER 2022
Problem Solution Fit	Prepare problem - solution fit	30 OCTOBER2022
Solution Architecture	Prepare solution architecture	30 OCTOBER2022
Customer Journey	Prepare the customer journey maps to understand the user interactions & experiences	30 OCTOBER2022
Functional Requirements	Prepare the functional requirements document	30 OCTOBER2022

Data Flow Diagrams	Draw the data flow diagrams submit for review	30 OCTOBER2022
Technology Architecture	Prepare the technology architecture diagram for the project	3 NOVEMBER2022
Prepare Milestone & activityList	Prepare the milestones & activity list of the project	5NOVEMBER 2022
Project Delivery of Sprint-1,2,3 & 4	Develop and submit the developed code by testing it	5 NOVEMBER 2022